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ADDITIONAL AND UNCHARACTERIZED SITES
OPERABLE UNIT (AUS OU)

1.0 Actions toward Achieving Compliance

Feasibility Study (FS).
The U.S. Fish and Wildlife Service (FWS) continues to provide technical direction to Shannon
and Wilson Inc. (SWI) on the draft FS. The draft FS will incorporate the results of the natural
attenuation study. The draft pilot FS included a comparative analysis of alternatives for AUS
Sites 0001, 0002, 0060, and 0A2B. About 120 comments were received from the agencies on
the draft pilot FS. Written responses to Agency comments were distributed in March. FWS is
working on the written responses for a small subset of remaining comments. The Federal
Facility Agreement Agencies are discussing conducting monthly conference calls to resolve
comments from the Agencies on the AUS OU RI/FS processes and build consensus on the
remedial alternatives. Summary matrices for soil and explosives that integrate available risk
and ARAR information were distributed to the Agencies on April 9th. The draft FS is targeted
for August 2018.

Natural Attenuation in Groundwater Work Plan and Quality Assurance Project Plan (QAPP)
Addendum.
USEPA approved the Natural Attenuation in Groundwater Work Plan and QAPP on March 27,
2018. Review of the preliminary data for the volatile organic constituents and carbon isotope
data support degradation occurred in several wells. The results will be used to further inform
alternative analysis in the FS. The remaining samples for TCE cometabolism samples will be
collected early April.

Sewer Line Vapor Threat Evaluation of Area 11.
The findings suggest that the abandoned sewer line in Area 11 may function as a preferential
migration pathway for contaminated groundwater and even perhaps create orphaned plumes.
FWS continues to evaluate available information and the findings to assess the next steps. A
final report is anticipated to be issued in June.

Area 8 Copper Site
The pond is contaminated with dissolved copper from buried waste in a dump along the
shoreline and beneath the water. The concentrations of copper can exceed water quality
criteria for the protection of aquatic life with sufficient water retention period, but not above
human health standards. The pond in Area 8 South discharges surface water through a culvert
or overflows a low spot of the road under heavy rain events or high water levels into the creek.
Surface water samples are collected monthly and tested for dissolved copper at a location(s)
near the culvert that discharges into the creek and where it overflows the low spot of the road.
The dissolved copper concentration of 17 ug/l in a surface water sample collected April
exceeded the aquatic water quality criteria.
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Draft Evaluation of Future Groundwater Risk

The results of the evaluation indicated risks for human and ecological receptors and pathways
related to potable and non-potable uses associated with the purposes of the Federal facility
including conservation, recreation, industrial, and agricultural. Written responses to Agency
comments were provided to the Agencies on March 23rd. FWS is revising the Groundwater
Risk Assessment.

Site 0001

FWS is preparing a technical memo evaluating whether Site 0001 should remain in the FS,
because the single elevated concentration of arsenic could not be repeated.

UXO Discovery

Several landmine casings were discovered along former railroad tracks and drainage area that
intersect a stream channel west of Area 7. A potential gas generator container was also
identified in the stream bed at Area 12. FWS contracted with SRS to inspect and remove the
landmine casings found on the surface and search for any more landmines that may have been
deposited in this area and inspect the stream drainage in Area 12.

2.0 Status/Results of Sampling, Tests, and Other Data

e Preliminary results for groundwater samples collected for evaluation of natural attenuation the

week of November 6, 2017 and January 1, 2018 were received January 17th and March 8th,
respectively. The TCE cometabolism/ 14C samples were collected on March 21st, completing
the field requirements for the NA Study. Preliminary gene results were received on April 23rd.
Preliminary microorganism results are pending along with all validated data for all results.

The results for dissolved copper and hardness parameters, calcium and magnesium, were
received for the surface water sample collected April 5" from Area 8 South Copper Pond. The
dissolved copper concentration of 17 ug/L exceeded the water quality criteria for the protection
of aquatic life (acute criteria 5.4 ug/L and chronic criteria of 4.0 ug/L).

3.0 Actions Scheduled for Next Month

Continue to provide technical direction to S&W on preparation of the FS.

Evaluate results of monitored natural attenuation bench study.

Complete written responses to comments on small set of remaining Agency comments.
Revise tech memos for the Groundwater Risk Assessment and Sewer Line Vapor Threat
Evaluation of Area 11.

Explore options for management or containment of surface water at Area 8 Copper Pond.
Conduct surface water sampling at Area 8 Copper Pond.

Collect remaining groundwater samples for monitored natural attenuation study.

Prepare for series of conference calls to resolve Agency comments and build consensus on
remedial alternatives preferences. Agency conference calls are scheduled May 7" and 30™.
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4.0 Modification or Delays Encountered or Anticipated

Completion of the draft FS will proceed per the AUS OU SOW and is targeted for 2018. The draft
FS will incorporate the results of the monitored natural attenuation bench study.

5.0 Other Significant Activities

None to report.

6.0 Personnel Changes

None to report.
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AREA 7 PESTICIDES SITE
NON-TIME CRITICAL REMOVAL ACTION

1.0 Actions toward Achieving Compliance

Action Memorandum
FWS signed the Action Memo on April 4" selecting the preferred alternative from the
Engineering Evaluation/Cost Analysis Report. The alternative consists of demolition of four
warehouses, excavation of soils, off-site disposal of building materials and soils to a permitted
landfill, and an option to include environmental covenants (e.g. residential re-use requiring
additional assessment) in the Land Use Control Plan.

Draft Remedial Design/Removal Action (RD/RA) Work Plan

e FWS continues to provide technical direction to TRC on the removal action. Weekly
coordination calls are held to discuss planning and details of the removal action.

e FWS distributed the Draft RD/RA Work Plan to the Agencies for review on April 6" and
10" (via link). The RD/RA Work Plan will be an attachment to the Consent Decree for the
removal action.

e TRC distributed the Draft Sampling and Analysis Plan consisting of the Field Sampling Plan
and Quality Assurance Project Plan (QAPP) Addendum #2 for the RD/RA Soil Sampling to
the Agencies for Review on April 26"

2.0 Status/Results of Sampling, Tests, and Other Data
None to report.
3.0 Actions Scheduled for Next Month
e Continue coordination and planning for the RD/RA.
e Host a conference call with TRC on May 7" with the Agencies to provide an overview of the
RD/RA Work Plan.

e Review the draft Consent Decree.

4.0 Modification or Delays Encountered or Anticipated
None to report.
5.0 Other Significant Activities

None to report.
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6.0 Personnel Changes

None to report.
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PCB OPERABLE UNIT
1.0 Actions toward Achieving Compliance

Plumes One and Three Operations and Maintenance

Operations and monitoring for the Plume One pump and treatment system continued with
about three days of down time due to a power failure. The average water flow through the
system for the month was 3.1 gallons per minute. No PCBs were detected in the effluent.

The annual long term monitoring of groundwater quality was completed during the first week
of April.

Plume Two Remedial Design

The consent decree amendment for the Plume Two interim remedy is under review by U.S.
Department of Justice.

2.0 Status/Results of Sampling, Tests, and Other Data

The data analysis for the annual long term monitoring reporting is under development.

3.0 Actions Scheduled for Next Month

None to report beyond routine operations and maintenance of the pump and treatment system.
4.0 Modification or Delays Encountered or Anticipated

None to report.

5.0 Other Significant Activities

The FWS and AECOM are updating the QAPP package for the monitoring of the pump and
treatment system and long term monitoring of groundwater quality since taking over the lead role
from Schlumberger.

6.0 Personnel Changes

None to report.



